City of Seattle - Fire Facilities and Emergency Response Program

EXECUTIVE SUMMARY REPORT of PROJECTS
April 30, 2018 as of 5/16/18 - (dollars in $1,000's)

TOTALS
% Budget
Life-to-Date % Budget Total Spent or Spent or
Budget Spending Spent Encumbered | Encumbered | Encumbered
Active Projects:

A1FL101 Real Estate Acquisition $ 28,446 | $ 28,415 100%| $ = $ 28,415 100%
AlFL122 Station 22 Rebuild $ 13,352 | $ 13,239 99%| $ 111 [ $ 13,350 100%
Al1FL132 Station 32 Rebuild $ 20,545 [ $ 18,579 90%| $ 114 [ $ 18,693 91%

TOTAL - ACTIVE PROJECTS $ 62,342 | $ 60,233 97%| $ 225 | $ 60,458 97%)

Completed Projects:

A1FL102 Station 2 Remodel $ 11,757
AL1FL106 Station 6 Rebuild $ 8,532
A1FL108 Station 8 Upgrade $ 4,498
ALFL109 Station 9 Rebuild $ 6,901
A1FL110 Station 10 Replacement $ 44,473
A1FL111 Station 11 Upgrade $ 1,844
A1FL113 Station 13 Upgrade $ 1,917
A1FL114 Station 14 Remodel $ 12,517
A1FL116 Station 16 Upgrade $ 2,592
A1FL117 Station 17 Remodel $ 9,973
A1FL118 Station 18 Upgrade $ 6,743
ALFL 120 Station 20 Rebuild $ 10,322
AlFL121 Station 21 Rebuild $ 5,419
A1FL124 Station 24 Upgrade $ 1,514
A1FL125 Station 25 Upgrade $ 1,894
A1FL126 Station 26 Upgrade $ 2,128
A1FL127 Station 27 Upgrade $ 1,475
A1FL128 Station 28 Rebuild $ 10,609
AlFL128 Station 28 USAR $ 1,375
Al1FL129 Station 29 Rebuild $ 2,908
A1FL130 Station 30 Rebuild $ 5,733
A1FL131 Station 31 Upgrade $ 2,853
A1FL133 Station 33 Upgrade $ 2,224
A1FL134 Station 34 Upgrade $ 2,566
A1FL135 Station 35 Rebuild $ 5,287
A1FL136 Station 36 Upgrade $ 2,886
A1FL137 Station 37 Rebuild $ 4,163
A1FL138 Station 38 Rebuild $ 4,696
A1FL139 Station 39 Rebuild $ 5,370
A1FL140 Station 40 Upgrade $ 1,402
A1FL141 Station 41 Remodel $ 2,874
A1FL202 Joint Training Facility $ 32,332
A1FL302 Fire Suppression Water Supply $ 581
A1FL303 Community Disaster Supply Caches $ 644
A1FL304 Community Shelters Power Supply $ 440
A1FL401 Leschi Fireboat $ 11,782
A1FL402 Chief Seattle Fireboat Rehabilitation $ 8,906
A1FL403 Engine One Fireboat $ 1,698

TOTAL - COMPLETED PROJECTS $ 245,827 100% $ = $ 245,756 100%

GRAND TOTAL $ 308,169 | $ 305,989 99% $ 225 | $ 306,214 99%

Note: 1)This report includes planned budget transfers and appropriations.




